

SAPC 14734
COPY 1 OF 2

6 April 1957

Subject: Contract Change Proposal #9, Revised, Configuration C,
Ground Support Equipment

Reference: (a) Letter dated 1 April 1957, GK to RHP
(b) Telecon 1 April 1957, TLB to HL
(c) Contract Change Proposal #9, Configuration C,
Ground Support Equipment dated 20 March 1957

Enclosure: Revised Parts I and III, Configuration C, Ground Support
Equipment, Proposed, 1 April 1957

*filed in
folder
marked
schedule IV*

Dear Sir:

In compliance with your request in the letter of reference (a) a proposal for a new distribution of Configuration C, Ground Support Equipment is herewith submitted. This revised proposal effects an increase in the level of equipment to be supplied to FOG to the identical level proposed for Customer A. The level for Maintenance and Overhaul remains as originally submitted in reference (c).

Part I of the enclosure is the revised proposal which delineates the distribution of equipment to Customer A, Customer B and Maintenance and Overhaul. Part III is the revised proposed contract exhibit which lists the price and delivery of each item. Part II, Technical Description, of the reference (c) proposal remains as originally submitted and is therefore not attached to this proposal.

As authorized in the reference (a) letter we are proceeding with the design and manufacture of all items presented in Parts I and III enclosed.

We trust that this presentation is satisfactory to you and request that contractual coverage be issued to us for these items at a total price of \$182,269.20.

Very truly yours,

HYCON MFG. COMP.

25X1

25X1

Engineering Products Division

HRE/pe

cc: JMcD